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Agenda
• Project Status and Updates

oStakeholder Engagement

oDesign Considerations from Spring Meetings

oCurrent Status and Updates

oNext Steps for CSX Acquisition 

oOverall Design Considerations

• Field Observations

• Upcoming Meetings

• Questions
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Stakeholder Engagement
• Past Tibbetts Meetings

• Dec 15, 2021: CB8 Meeting

• Mar 10, 2022: Kick-off Meeting with Tibbetts Advisory Group (TAG)

• Apr 19, 2022: TAG Meeting on Conceptual Design

• Apr 21, 2022: TAG Site Visit to VCP and along CSX corridor

• May 25, 2022: CB8 Meeting

• Jul 11, 2022: PDC Conceptual Review Meeting open to public

• Fall/Winter Meetings

• Oct 17, 2022: TAG #3

• Nov 9, 2022: DCAS Public Hearing on CSX Acquisition

• December 2022: TAG #4 Advanced Conceptual Design
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Current Status and 
Updates for Lake 

Restoration

• Plan to submit permit to DEC by end of the 
month

• DEP initiated procurement process
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Design Considerations from 
Spring Meetings

• Explore access point at 236th Street (Riverdale Crossing)

• More sinuous greenway

• Evaluation of Albany Crescent and overpass/east side connections 

• Consider highway noise

• Additional DOT coordination 
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Current Status and Updates 
for Daylighting

• Starr Whitehouse, a landscape architecture firm, brought on to enhance parks 
elements of project

• Initiated conversation with private property owner for easement access at 236th

• Updated greenway design to cross over channel within the CSX corridor to 
make it more sinuous 

• Evaluating height of retaining wall to balance light, visibility from Major Deegan, 
and noise control

• Increased coordination with DOT, including exploring additional protected bike 
lanes and pedestrian safety enhancement for the area
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Next Steps for CSX Acquisition

• Public hearing on Purchase and Sale Agreement (PSA)

• City and CSX to follow steps in the PSA once it is executed

• CSX must petition the Surface Transportation Board (STB) to abandon the 
premises by filing a Notice of Exemption (Petition for Abandonment)

• Following CSX's Petition for Abandonment, the City must request that the 
STB issue a Notice of Interim Trail Use (NITU)

• STB conducts public process prior to issuing a NITU and granting CSX 
Petition for Abandonment – STB has up to one year for this process

• Closing can only occur within 90 days following STB granting CSX's 
Petition for Abandonment

• Closing is required for the City to acquire the CSX property
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• Narrow space has competing 
design interests

• Property constraints between 
233rd and 231st present a 
challenge 

• Good lighting and space under the 
overpasses 

• One block has a gap between 
NYSDOT right of way and CSX 
property

CSX Field Observations
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Site Constraints Between 
233rd and 231st St

• Garage with Low Windows

o Window elevation would be approximately at proposed 
daylighted stream base flow elevation

o Proposed final embankment would be 3 ft higher than 
existing window

• Low Existing Grade at Naples Terrace

o Existing grade would be lower than proposed daylighted 
stream base flow elevation

o Electrical equipment

o Large gap between CSX property and private property
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Estimated Timeline

• Phase I Lake Restoration Construction Bid: Summer 2023

• Phase 2 Daylighting Design Completion: Winter 2023

• Phase 2 Daylighting Construction: Winter 2025*

* Dates are driven by Consent Order commitments
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Upcoming Meetings

• Nov 9, 2022: DCAS Public Hearing on the PSA

o Referred to as Putnam Row Acquisition 

o https://a856-cityrecord.nyc.gov/RequestDetail/20220902014

• Week of Dec 5, 2022: TAG Meeting #4

o Review advanced conceptual design 

• Spring 2023: TAG Meeting #5

o Review of preliminary design

• Summer 2023: Preliminary PDC Meeting

https://a856-cityrecord.nyc.gov/RequestDetail/20220902014
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Questions? 


